

Sport & Wellbeing Centre



Construction Works Notice | SSD-9912

5 November 2024

Upcoming Works

- Final clean
- Screeding preparing for artificial turfing.

In Progress Works

- All levels works: services fit-off, painting, closing ceilings, services commissioning
- Membrane and waterproofing works on Level 3 Sports Courts
- Pool concourse wall tiling
- Epoxy to pool storeroom
- Works at stairs 6 and 12
- Ceiling hoist installation on Level 1
- Installation of blinds
- Installation of fire-rated sliding door to car park Level 1
- Landscaping.

Completed Works

- GRC framing and seating
- Pool filling and commissioning
- Painting Stair 1 balustrade
- Floor finishes and joinery to Level 1 First Aid and Reception rooms
- Fencing and landscaping Sports Courts.
- Joinery to Level 2 Strength & Conditioning
- Amenities toilet and shower partitions
- Install louvres to mechanical plant room.

Associated Works

- Work per Complying Development Certificate (CDC-GDL230398) continues. *Please note on Saturdays, CDC approved work hours are 7am - 5pm, unlike SSDA hours of 7am - 1pm. CDC works also use the Bancroft site entrance.*
- Works commence landscaping and also near completion.

Contact

E | construction@roseville.nsw.edu.au
P | Main Reception 02 9884 1100
Online | bit.ly/RC_SWELLCentre